The Albion-Sheridan Landfill PRP Group
S

October 7, 1997

Mr. Jon Peterson

U.S. Environmental Protection Agency
Region V

Waste Management Division

77 W. Jackson Blvd. - HSRW-6]
Chicago, Illinois 60604

Subject: Contractor Selection Schedule
Remedial Action
Albion-Sheridan Township Landfill

Dear Mr. Peterson:
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This letter is to request an extension of time to select a Contractor to implement the
remedial action construction at the Site. The Bidders have requested an extension to the

Bid Submittal date to prepare a more complete/accurate Bid.

As we discussed this

morning, the overall project schedule would not be impacted and we still expect to begin
mobilization in later October and drum removal the second week of November.

Please call and leave me a message if this extension is acceptable to EPA.

Very truly yours,

Johh{Seymour,'P E.
Projdct Coordinator

Enclosure
cc: J. Gray - Corning

C. Smith - Cooper
B. Gibson - WCIA
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